
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Contract Location: Time Allowed:

I-20/SR 402 OVER THE ALCOVY RIVER AND OVER THE ALCOVY RIVER 

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/30/2013

10/01/2013

01/14/2014

00/00/0000

00/00/0000

273 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 67.03

183 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,726,933.50

$6,726,933.50

$5,607,272.75

16.64%

Counties:

Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004564      $3,445,863.50 $3,445,863.50 $2,878,634.69 16.46% $319,363.00

M004623      $3,281,070.00 $3,281,070.00 $2,728,638.06 16.84% $285,729.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Project Number: M004564      I-20/SR 402 - BRIDGE REHAB

 

M004564                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $510,505.94 $223,079.23 $287,426.71

Non-Participating $56,722.87 $24,786.58 $31,936.29

Total Earnings $567,228.81 $247,865.81 $319,363.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $567,228.81 $247,865.81 $319,363.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $567,228.81 $247,865.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $319,363.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Project Number: M004623      I-20/SR 402 BRIDGE REHAB

 

M004623                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $497,188.76 $240,032.20 $257,156.56

Non-Participating $55,243.18 $26,670.24 $28,572.94

Total Earnings $552,431.94 $266,702.44 $285,729.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $552,431.94 $266,702.44 $285,729.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $552,431.94 $266,702.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $285,729.50

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Project Number M004564      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .271

 275000.000 .051

M004564

 

.322 $14,025.00 $88,550.00

0045 210-0100     GRADING COMPLETE - LS  1.000 .000

 101304.000 .800

M004564

 

.800 $81,043.20 $81,043.20

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  2,440.000 .000

 25.000 1,306.210

 

 

1,306.210 $32,655.25 $32,655.25

0055 400-3624     ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUTN  400.000 .000

M MATL & H LIME 125.000 261.810

 

 

261.810 $32,726.25 $32,726.25

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,170.000 .000

TL & H LIME 85.000 884.880

 

 

884.880 $75,214.80 $75,214.80

0065 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  480.000 .000

MATL & H LIME 90.000 381.700

 

 

381.700 $34,353.00 $34,353.00

0070 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  650.000 .000

L & H LIME 90.000 509.900

 

 

509.900 $45,891.00 $45,891.00

0075 413-1000     BITUM TACK COAT GL  850.000 .000

 3.500 943.000

 

 

943.000 $3,300.50 $3,300.50



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Project Number M004564      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0104 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  8.000 2.000

 1.000 4.000

 

 

6.000 $4.00 $6.00

Category Amount: $319,213.00 $393,740.00

Category Number: 0020 EROSION CONTROL

0280 167-1500     WATER QUALITY INSPECTIONS MO  8.000 2.000

 150.000 1.000

 

 

3.000 $150.00 $450.00

Category Amount: $150.00 $450.00

Project Total Amount: $319,363.00 $567,228.81



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Project Number M004623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .272

 275000.000 .059

M004623

 

.331 $16,225.00 $91,025.00

0045 210-0100     GRADING COMPLETE - LS  1.000 .000

 101304.000 .800

M004623

 

.800 $81,043.20 $81,043.20

0050 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,287.000 .000

 25.000 1,546.230

 

 

1,546.230 $38,655.75 $38,655.75

0055 400-3624     ASPH CONC 12.5 MM PEM, GP 2 ONLY, INCL POLYMER-MODIFIED BITUTN  199.000 .000

M MATL & H LIME 125.000 239.800

 

 

239.800 $29,975.00 $29,975.00

0060 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  538.000 .000

TL & H LIME 85.000 608.330

 

 

608.330 $51,708.05 $51,708.05

0065 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  248.000 .000

MATL & H LIME 90.000 331.970

 

 

331.970 $29,877.30 $29,877.30

0070 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  324.000 .000

L & H LIME 90.000 390.030

 

 

390.030 $35,102.70 $35,102.70

0075 413-1000     BITUM TACK COAT GL  421.000 .000

 3.500 855.000

 

 

855.000 $2,992.50 $2,992.50

Category Amount: $285,579.50 $360,379.50



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 03/01/2014

to 04/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14635-13-000-0

Estimate Summary By Project

Estimate Number: 0003

04/08/2014

Project Number M004623      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0270 167-1500     WATER QUALITY INSPECTIONS MO  8.000 2.000

 150.000 1.000

 

 

3.000 $150.00 $450.00

Category Amount: $150.00 $450.00

Project Total Amount: $285,729.50 $552,431.94


